[-680 CONSTRUCTION ACTIVITIES AND SCHEDULE

Updated July 27 for activities through August 14 with upcoming work anticipated for
July/August.

Please note this schedule is subject to change based on weather, field conditions, and
construction progress.

For the latest freeway ramp and lane closures go to Updates.

NORTHBOUND 680 FROM ALCOSTA BLVD. TO DIABLO ROAD

Sawecutting and installation of precast concrete panels in lane 2 is ongoing and
will continue Monday through Saturday nights for several weeks. Nighttime
closures will be required.

Setting K-rail along the shoulder will begin July 22 and will continue Monday
through Saturday for several nights. Nighttime closures will be required.
Striping/lane realignment tentatively scheduled to start August 8 and continuing
Monday through Saturday for a week. Nighttime closures will be required.
Shoulder work is ongoing and will continue for several days. Nighttime closures
will be required.

Concrete grinding tentatively scheduled to start August 1, continuing Monday
through Saturday nights for several weeks. Nighttime closures will be required.

o Upcoming work (July-August): Continuation of the precast panel
installation as described above for inside (left) lanes. Ramp paving and
repair work. Drainage repair. Remove and install Metal Beam Guard
Rail. Repair and install electrical systems. Place permanent delineation.
Permanent barrier work.

SOUTHBOUND 680 FROM DIABLO ROAD TO ALCOSTA BLVD.

Sawcutting, and installation of precast concrete panels in the outside (right) lanes
is ongoing and continuing Monday through Saturday nights for several weeks.
Nighttime closures will be required.

Setting K-rail along the shoulder will begin July 27 and will continue Monday
through Saturday for several nights. Nighttime closures will be required.
Shoulder work will begin July 29 and will continue for several days. Nighttime
closures will be required.

o Upcoming work (July-August): Continuation of the precast panel
installation as described above, including inside (left) lanes. Ramp paving
and repair work. Drainage repair. Remove and install Metal Beam Guard
Rail.

NORTHBOUND 680 FROM DIABLO ROAD TO RUDGEAR ROAD

Paving ramps tentatively scheduled to start July 26, continuing Monday through
Saturday nights for several weeks. Nighttime closures will be required.
Electrical work tentatively scheduled to start August 4 and continuing Monday
through Saturday for several nights. Nighttime closures will be required.



Concrete barrier at shoulder tentatively scheduled to start August 8 and
continuing Monday through Saturday for several nights. Nighttime closures will
be required.

o Upcoming work (July-August): Continue paving mainline and ramps as
described above. Repair and install electrical systems.

SOUTHBOUND 680 FROM RUDGEAR ROAD TO DIABLO ROAD

Demolish shoulder barrier starting July 14 and continuing Monday through
Saturday nights for several weeks. Nighttime closures will be required.
Electrical work tentatively scheduled to start August 9 and continuing Monday
through Saturday for several nights. Nighttime closures will be required.
Concrete barrier at shoulder tentatively scheduled to start August 11 and
continuing Monday through Saturday for several nights. Nighttime closures will
be required.

o Upcoming work (July-August): Continue barrier work and noise and
vibration monitoring as described above. Pave mainline. Repair and
install drainage and electrical systems.

BRIDGE WORK AT LA GONDA, LIVORNA, AND RUDGEAR (NORTHBOUND

AND SOUTHBOUND)

La Gonda: At this time, no work scheduled through August 14.

Livorna: At this time, no work scheduled through August 14.

Rudgear: Joint Assemblies work tentatively scheduled to start July 27 and
continuing Monday through Saturday for several weeks. Nighttime closures will
be required.

o Upcoming work (July-August): Continuation of approach/departure slab
work as described above. Bridge treatment. Adjust to finish grade.

PARK & RIDE LOT (RUDGEAR)

Hand rail work is scheduled on August 1.



